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RACS WORK ASSIGNMENT FO

USEPA
1. WORK ASSIGNMENT INFORMATION
Project Name: LIBBY ABESTOS RI WA No.: 116-RIRI-0- - "'Rewsmn lo.:
8BC '
Activity: RI EPA Contract No.: 68-W5-0022 Modification No.:
' (C 0. Use Only)
Contractor: CDM FEDERAL Contractor Control No.:
2. DESCRIPTION OF ACTION
New Work __ Work Assignment — FPartial WP Approval — Technical Direction
i Memorandum
Assignment Amendment . ;
°
(Need WP for WA) __ WP Disapproval g;t:‘;tsl:n scope, budget or
® Attach SOW ® Change in LOE or scope by ~ Final WP Approval . . xamn:esll:f;/vlv‘g::r)l SOW (no
fschedule task _ Amendment to Final WP ® Change in WAM initiate WA clo
. o Approval | task.
¢ Designale WAM ¢ Add add“-l onal tasks o ® Approve change in LOE, scope or | ‘Set or revise Expenditure Revise EL after f
funds for increased activity _ iy ;
budget leit invoice
® Approve additional tasks :
3. BUDGET INFORMATION - * FEES INCLUDED Funding category Action Code
__ Completion Form WA _X Term Form WA Approved Work Plan Budget Expenditure Limit (EL)
Total Funding Received (8)° | LOE (Term WA only) 3) LOE (Term WA only)
Current $525,000 2,973 $496,693 3,173
This Action $0 1,604 $1,224 1,404
Total $525,000 4,577 $497,917 4,577
4. WA COMPLETION DATE Current: " Revised:

5. EPA COMMENTS:

3/31/03 -

THIS WAF APPROVES WORK PLAN REVISION 2 DATED NOVEMBER 6, 2002.
THIS WAF INCREASES LOE EXPENDITURE LIMITS.

6. APPROVALS (Signatures)

Contractor Site Manager/Date

Contractor Regional Manager/Date

[ 1 Approved As:Submitted EPA Comractmg Oﬁicer/Date
[ ] Approved With Changes
[ 1 NotApproved Anderson Hamp, Jr.

cc: 1. EPAPO

2. WAM

3.EPACO




